


                  President R. J. Zorn                (at UNLV)

                  President N. Edd Miller             (at UNR)

                  Director John M. Ward               (at UNR)

                  Vice President Don Baepler          (at UNLV)

                  Mr. Herman Westfall                 (at UNLV)

                  Mr. Edward L. Pine                  (at UNR)

                  Mr. Edward Olsen                    (at UNR)

                  Mr. David Wilkins                   (at UNR)

                  Mr. James Mc Daniel                 (at UNLV)

                  Dean Paul Harris                    (at UNLV)

The meeting was called to order at 1:00 P.M. with Vice Chairman

Bell presidiM  iu 
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        Survey                                            933

        Soil Analysis                                   4,659

        Plan Checking                                   6,500

        Advertising                                       200

        Laboratory Testing                              2,000

        Inspection                                     12,000

                                                   $2,634,500

    3.  Space Allocation

        A.  Original project approved by the Board of Regents

            Scope                                 Sq. Ft.

            Classrooms                             8,000a

            Offices and Studios                    3,000b

            Experimental and Dance Lab             2,000

            Concert Hall                          27,000

            Drama Theatre                         15,600

            Traps and Storage                      4,000

            Mechanical & Service Contingency       4,400c

            Dressing Room, Lockers, Green Room,

                Costume Room                       3,000

            Shop                                   5,000



                                                  72,000 ASF

            a.  10 classrooms

            b.  16 offices and studios, 15 x 10 or 9 x 

o 





         the Concert Hall as Phase II.

He reported that the State Planning Board had recommended, in

view of the September 8, 1970 bids, that the Drama Theatre only

be constructed as approved by the Board of Regents at its Febru­

ary 14, 1970 meeting, resulting in the 31,397 gross square feet

project at a basic cost of $�



ommendation.  Chancellor Humphrey concurred, noting that it is

the only alternative that appears acceptable.

Mr. Bell asked how the User�艱䙖h
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repayment of this loan.  He noted that he had contacted some of

the donors concerning the proposed phasing of the project and

that although everyone feels both projects should be proceeding,

they recognize that this is not possible.  Several have expressed

willingness to have their contribution used for the one project

as long as there is a commitment to prot




